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CENTRE CITY DEVELOPMENT CORPORATION
DEVELOPMENT STATUS LOG

2004 FINAL REPORT

PROJECTS UNDER CONSTRUCTION

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS  START

DATE

COMPLETION

DATE

ALLEGRO
TOWER

CCDP 40-0922

Allegro LLC E/side Kettner bet
Ash/Beech

211 apartments;
4k retail

Tower topped out; exterior
finishes underway

4/03 4/05

ALTA
CCDP 2003-15

Anka
Development

S/side Market bet
6th / 7th

158 condominiums;
10k retail

Excavation started 12/04 9/06

BAYVIEW
MOTEL &

APARTMENTS
CCDP-200408

Mo Siry S/side Fir bet
Columbia/State

121-room motel;
79 apartments

Garage work underway 11/04 11/06

BROADWAY
LOFTS

Watt Commercial NE 5th/Broadway 84 apartments
(possible conversion
to condominiums);

16k retail

Interior/exterior
renovations underway

3/04 6/05

BROADWAY 655
CCDP 41-0226

Rob Lankford SE corner
Broadway/

Kettner

370k office;
6k retail;

10 apartments

Building topped out;
exterior finishes started

12/03 8/05

CHILDREN’S
MUSEUM

MDP 41-0232

Children’s
Museum

Front/Market/
Union/Island

40-58k Children’s
Museum

Basement work completed;
building commencement

on hold

5/03 N/A

CONVENTION
CENTER
PARKING
GARAGE

Port of San Diego Harbor Drive/
Park Boulevard

1,925-space garage Exterior finishes/site work
underway

11/03 3/05

CORTEZ BLU
CCDP 41-0235

Hovnanian
Enterprises

SE corner of
8th/Ash

67 condominiums Garage work nearing
completion

7/04 7/06

DIAMOND
TERRACE

CCDP 2002-16

Intracorp NE corner of 9th/J 113 condominiums;
11k retail

Tower topped out 9/03 9/05
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PROJECTS UNDER CONSTRUCTION

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS  START

DATE

COMPLETION

DATE

ECCO
CCDP 2002-31

Columbo Venture
LLC

1918 Columbia
(bet Fir/Grape)

10 condominiums First floor work underway 9/04 12/05

ELECTRA
CCDP 2003-08

BOSA
Development

SW Broadway/
Kettner

248 condominiums Interior demolition
underway

11/04 6/07

ELEMENT
CCDP 2002-58

Centex SW Market/15th 65 condominiums;
4k retail

Excavation underway 11/04 5/06

FAHRENHEIT
CCDP 2003-16

CityMark
Development

SE 10th/Island 77 condominiums First floor work underway 9/04 12/05

FINESTRA
LOFTS

CCDP 2003-27

Finestra Lofts
LLC

E/side India bet
Fir/Grape

8 condominiums Garage work underway 6/04 12/05

GASLAMP
CITY SQUARE

(NORTH)
GQSP 98-0354

K. Hovnanian  4th/Island/
5th/J

88 condominiums
25k retail 

Garage work underway 6/04 3/06

THE GRANDE AT
SANTA FE

PLACE (NORTH)
CCDP 40-0115

BOSA
Development 

E/side Pacific
Highway bet
A/B Streets

222 condominiums Tower up to 38th floor 6/03 10/05

HOTEL
SOLAMAR

CCDP 99-0490

Burnham
Development

Group

N/side J bet
6th/7th

235-room hotel;
7k retail

Exterior finishes underway 1/04 5/05

ICON
CCDP 2003-07

Levin/Menzies SW corner of
11th/J 

325 condominiums;
16k retail

Demolition work completed 9/04 12/06

LOFTS @ 677
SEVENTH
AVENUE

CCDP 2002-36

Oliver McMillan S/side G bet
7th/8th

153 apartments;
5k retail

Garage work underway 9/04 6/06

LOFTS ON FIFTH
CCDP 99-0484

Urban Coast, LLC W/side 5th bet
Ash/Beech

24 condominiums Excavation underway 11/04 8/06

LOFTS ON
FOURTH

CCDP 99-0976

Urban Coast, LLC E/side 4th bet
Ash/Beech

49 condominiums;
3k retail

Excavation underway 11/04 8/06

M2i
CCDP 2002-56

CityMark
Development

10th/11th/
Market/Island

230 condominiums;
12k retail

Building topped out;
exterior finishes started 

11/03 6/05
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PROJECTS UNDER CONSTRUCTION

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS START

DATE

COMPLETION

DATE

THE MARK
CCDP 2003-09

Douglas Wilson
Companies

Market/8th/
Island/9th

260 condominiums;
10k retail

Garage work underway 9/04 3/07

MARKET
STREET
VILLAGE

CCDP 2003-04

SRM
Development

E/side 14th 
bet Market/G

225 apartments;
43k retail

(Albertson’s Market)

Excavation underway 9/04 9/06

METROME
CCDP 2003-12

Barratt American N/side J bet
11th/Park

184 condominiums 7th floor work underway 1/04 10/05

MUSIC VILLAGE
(HOUSE OF

BLUES)
CCDP 41-0225

Diegan LLC E/side 5th bet
Broadway/C

40k retail;
25k office

Shell Building
modifications underway;

T.I. permits pending

1/01 10/05

9TH AND F
HOUSING

CCDP 2002-24

Catholic Charities SW corner of
9th/F

24 apartments;
3k retail

Exterior finishes underway 5/04 8/05

PARK BLVD.
EAST

CCDP 41-0558

Western Pacific SE Park/Island 107 condominiums Exterior finishes underway 6/03 6/05

PARK TERRACE
CCDP 2003-32

Intracorp 10th/11th/
Park/K

223 condominiums;
25k retail

Excavation started 12/04 12/06

PINNACLE
MUSEUM
TOWER

MDP 41-0232

Pinnacle
Development

Front/Market/
Union/Island

182 condominiums;
10k retail

Tower up to 26th floor 5/03 8/05

ROSARIO HALL
SDP 40-0924

Bob Sinclair NW corner of
14th/Island

2k retail Site work underway;
completion within 30 days

5/03 2/05

SMART CORNER
CCDP 2002-29

Lankford &
Associates

11th/C/Park/
Broadway

299 condominiums;
93k office;
25k retail

Excavation underway 11/04 3/07

350 W. ASH B&H Property
Systems

NE Ash/Union 76 condominiums Conversion of office
building underway

4/04 3/05

TRELLIS
GQSP 41-0546

Intracorp N/side K
bet 5th / 6th 

149 condominiums;
19k retail

Site work underway;
completion within 60 days

4/03 2/05
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PROJECTS PENDING CONSTRUCTION (DEVELOPMENT PERMITS APPROVED)

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS START

DATE

COMPLETION

DATE

1337 INDIA
CCDP 2004-17

Berkson E/side India bet 
Ash/Beech

60k office
20k retail

Pending completion of
building plans

(Schematic level)

9/05 12/06

BEECH & UNION
CCDP 2004-44

CityMark
Development

SW corner
Beech/Union

84 condominiums
5k retail

Pending completion of
building plans

(Schematic level)

5/05 11/06

BOSA PACIFIC
HIGHWAY AND

ASH
CCDP 2002-59

BOSA
Development

SE Ash/
Pacific Highway

241 condominiums Pending completion of
building plans

(Schematic level)

6/05 12/07

BOSA PACIFIC
HIGHWAY AND E

CCDP 2002-20

BOSA
Development

E side Pacific
Highway bet E/F

271 condominiums Re-design of project
underway

12/06 5/09

BROADWAY
SQUARE

CUP 2002-57

Bud Fischer SE corner of
Broadway/9th

268 Living Units;
126 apartments

(75% low-income);
2k retail 

Pending completion of
building plans
(100% level)

2/04 8/06

CELAGIO
CCDP 2004-40

Celagio LLC NE corner
9th/Island

47 condominiums Pending completion of
building plans

(Schematic level)

4/05 10/06

COLUMBIA
LOFTS 

CCDP 40-0465

Columbia Street
Lofts LLC

1836 Columbia
(bet Date/Fir)

6 condominiums Pending completion of
building plans
(100% level)

3/05 6/06

DANIELS LITTLE
ITALY

CCDP 2003-52

Michael Daniels SW India/Fir 56 condominiums;
8k retail

Pending completion of
building plans

(Schematic level)

12/05 6/07

DIAMONDVIEW
TOWER

CCDP 2004-32

Cisterra Partners SW corner
J/10th 

250k office
75k retail

Pending completion of
building plans

(50% level)

6/05 3/07

DIEGAN HOTEL
CCDP 41-0225

Diegan LLC/
Steve Rebeil

E/side 5th bet
Broadway/C

191-room hotel Pending issuance of 
building permits

(100% level)

2/05 11/06

ELLE
CCDP2004-24 

Bay Structures S/side A bet
India/Columbia

191 condominiums Pending start of excavation
within 60 days

3/05 3/07
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PROJECTS PENDING CONSTRUCTION (DEVELOPMENT PERMITS APPROVED)

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS START

DATE

COMPLETION

DATE

15TH STREET
LOFTS

CCDP 2004-04

4166 Holdings W/side 15th bet
Market/Island

2 live/work lofts Pending completion of
building plans

(50% level)

6/05 3/06

14TH/ IMPERIAL
CCDP 2004-42

Intracorp SE 14th/Imperial 57 condominiums;
2k retail

Pending completion of
building plans

(Schematic level)

5/05 11/06

HARD ROCK
HOTEL

GQSP 2004-13

Rockon LLC NE 5th/L 393-room hotel;
25k retail

Pending completion of
building plans

(Schematic level)

3/05 9/06

HILTON
CONVENTION

CENTER HOTEL

Hilton Hotels Harbor Drive/
Park Boulevard

1,200-room hotel Granted option by Port of
San Diego

6/05 12/07

INTERCONTI-
NENTAL HOTEL
CCDP 2002-34

Isis Hotels N/side G
bet 2nd/3rd

(Horton Plaza) 

450-room hotel Pending completion of
building plans

(Schematic level)

9/05 12/07

ISLAND-MARKET
CENTRE

CCDP 2003-53

Oak Shelter
Systems

Market / Island/
13th / 14th 

166 condominiums;
44 apartments;

10k retail

DDA approved; site
acquisition needed

6/05 3/07

KUSI MIXED USE
MDP 99-0485

McKinnon
Broadcasting

Island/First/
J/Second

123-room hotel;
68k office; 18k retail;
42 condominiums 

Pending completion of
building plans

(50% level)

6/05 12/07

LAUNDRY
LOFTS

CCDP 2004-25

Centex NW corner
15th/Island

208 condominiums
2k retail

Pending completion of
building plans

(Schematic level)

7/05 7/07

THE LEGEND
(formerly LEFT
FIELD BLOCK)
CCDP 2003-54

Bosa
Development

J/K/7th/8th 183 condominiums;
31k retail

DDA approved;
Pending completion of

building plans
(Schematic level)

4/05 4/07

LES LOFTS
CCDP 99-0977

Amos Shechtman 744 7th 10 apartments Pending completion of
building plans

(50% level)

6/05 9/06

LILLIAN PLACE
CCDP 2003-39

Wakeland
Housing

S/side J between
14th / 15th  

74 apartments Pending completion of
building plans
(100% level)

2/05 8/06
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PROJECTS PENDING CONSTRUCTION (DEVELOPMENT PERMITS APPROVED)

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS START

DATE

COMPLETION

DATE

LOFTS @ 889
DATE STREET
CCDP 2002-37

Oliver McMillan S/side Date bet
8th/9th

179 condominiums Pending issuance of
building permits

(100% level)

2/05 11/06

MAIN LIBRARY
CCDP 41-0229

City of San Diego 11th/K/Park/J 400k library Design Development
Drawings underway 

8/05 12/07

MARRIOTT
RESIDENCE INN

Marriott SE corner
Island/Sixth

90-room hotel
8k retail

Pending completion of
building plans

(Schematic level)

6/05 12/06

MUSEUM OF
CONTEMPO-
RARY ART

CCDP 41-0560

MOCA W/side Kettner
bet Broadway/

C

16k museum
Rehab Baggage Bldg

Demolition completed;
Pending issuance of

building permits 

3/05 12/05

NEXUS
CCDP 2003-51

Centex Homes SW corner
9th/G

68 condominiums;
3k retail

Pending completion of
building plans

(50% level)

3/05 9/06

9TH/ASH
CCDP 2004-03

Anka
Development

NE corner
9th/Ash

137 condominiums Pending completion of
building plans

(50% level)

3/05 3/07

ONE LIBRARY
CIRCLE

CCDP 2003-40

Doug Austin NE corner
Park/K

129 condominiums;
19k retail

Pending completion of
building plans

(Schematic level)

9/05 12/07

PALM
RESTAURANT
CCDP 2004-43

Julian Building,
LLC

SE corner
J/6th

7k retail Pending issuance of
building permits

2/05 8/05

PARK IT ON
MARKET SOUTH

CUP 40-0458

CCDC Market/7th/
Island/8th

950-space
parking garage;

6k retail

Building plans completed;
project on hold until 2005

12/05 12/06

R-3
CCDP 2004-02

Lloyd Russell 2341 India Street 3k office Pending completion of
building plans

(Schematic level)

3/05 12/05
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PROJECTS PENDING CONSTRUCTION (DEVELOPMENT PERMITS APPROVED)

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS START

DATE

COMPLETION

DATE

RENAISSANCE
HOTEL

GQSP 41-0552

5th & J LLC N/side J bet
5th / 6th  

344-room hotel;
7k retail

Pending completion of
building plans

(Schematic level)

5/05 2/07

SANTA FE
PARCEL 6

CCDP 2003-46 

Doug Austin SW corner
Kettner/A

114 condominiums;
12k office;
3k retail

Pending completion of
building plans

(Schematic level)

6/05 9/07

17TH/G
CCDP 2004-29

Doug Austin NE corner 17th/G 84 condominiums Pending completion of
building plans

(Schematic level)

9/05 3/07

SOLUNTOS
BAKERY 

Mario Cefalu E/side India bet
Cedar/Date

5k retail Pending issuance of
building permits

6/05 6/06

SPINNAKER
HOTEL

Fifth Avenue
Landing

Convention
Center

250-room hotel Granted option by Port of
San Diego

9/05 9/07

VANTAGE
POINTE

CCDP 2003-28

Pointe of View 9th/10th/A/B 689 condominiums;
32k retail

Demolition started;
Pending start of excavation

within 60 days

2/05 8/07

VILLA RENATA
CCDP 2002-18

JDB Properties 2041 Columbia
Street

12 apartments Pending completion of
building plans

(Schematic level)

12/05 3/07
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PROJECTS UNDER REVIEW (DEVELOPMENT PERMITS PENDING)

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS START
DATE

COMPLETION
DATE

ASH & PACIFIC 
CCDP 2004-39

Lennar/
Intergulf

E/side
Pacific Highway
bet Ash/Beech

184 condominiums
2k retail

Under appeal to the
Planning Commission

5/05 11/06

1111 ISLAND
CCDP2004-53

Barratt Homes S/side Island bet
11th/Park

183 condominiums Board review in February 9/05 6/07

11TH & B
CCDP 2004-57

TC Holdings NE corner of
11th and B

196 condominiums
7k retail

Board review in January 12/05 12/07

14TH AND K
CCDP 2004-48

Intracorp San
Diego

E/side of 14th bet
K and L

131 condominiums
6k retail

Board review in March 12/05 9/07

HANOVER
APARTMENTS
CCDP 2004-58

Hanover
Company

S/side Beech bet
Union/Front

146 apartments;
4k retail

Board review in March 9/05 9/07

LOFTS @ 633 G
CCDP 2002-51

Oliver McMillan SE corner of
6th/G

100 apartments;
16k retail

Requires DDA;
Agency review in April 

12/05 9/07

LOFTS @ 722
MARKET

CCDP 2002-52

Oliver McMillan NE corner
Market/7th

100 apartments;
10k retail

DDA required;
Agency review of ENA in

March

4/06 1/08

LOFTS 32
CCDP 2004-54

Pacific Homes
International

SE corner
17th/Imperial

32 condominiums Administrative review 12/05 6/07

PACIFIC POINTE
CCDP 2004-61

Pointe of View E/side 11th bet
Broadway/E

403 condominiums;
12k retail

Board review in April 3/06 6/08

RESCO LITTLE
ITALY

CCDP 2004-60

SD Group LLC S/side Juniper bet
Kettner/India

7k retail; Board review in April 12/05 6/06

T.R. PRODUCE
CCSDP 2004-31 

T.R. Produce
LLC

N/side J bet
8th/9th

27k office
10k retail

Planning Commission
review in February

6/05 6/06
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PROJECTS COMPLETED IN 2004

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS START
DATE

COMPLETION
DATE

ACQUA VISTA
CCDP 40-0470

K. Hovnanian Ash/Columbia/
Beech/State

390 condominiums Completed 5/02 4/04

BALLPARK
CCDP 40-0125

Padres 7th/10th/K/
Park

Ballpark & Buildings;
Outfield Park

Completed 6/00;
2/02

3/04

COLUMBIA
PARKING
GARAGE

CUP 2002-01

Columbia Parking
Associates

S/side C bet
India/Columbia

600-space garage;
11k retail

Completed 4/03 5/04

D1/D2 PARKING
LOT

CUP 41-0550

City of San Diego/
JMI Realty

SE corner of
Imperial/Park

443 parking spaces Completed 12/03 1/04

ENTRADA
APARTMENTS
CCDP 2002-02

SRM
Development

SE corner of
13th/Island

172 apartments Completed 4/03 6/04

GASLAMP
CITY SQUARE

(SOUTH)
GQSP 98-0354

Champion 
Development

 4th/Island/
5th/J

120 condominiums;
56k retail 

Completed 11/02 8/04

THE GRANDE AT
SANTA FE

PLACE (SOUTH)
CCDP 40-0115

BOSA
Development 

E/side Pacific
Highway bet
B/C Streets

222 condominiums Completed 4/02 8/04

HAWTHORN
PLACE

CCDP 2002-46 

Phillip
Boczanowski

SW India/
Hawthorn

35 condominiums;
4k retail

Completed 11/02 3/04

LA VITA
CCDP 2002-17

Intergulf
Development/

Lennar

Beech/State/
Cedar/Union

 304 condominiums Completed 11/02 2/05

LOFTS @
777 6TH

CCDP 40-0453

Oliver McMillan S/side F bet
6th/7th  

97 apartments;
8k retail

Completed 9/02 8/04

MILLS AT
CORTEZ HILL
CCDP 40-0454

Skandia Real
Estate Group

6th/Cedar/
7th/I-5

133 condominiums;
3k retail

Completed 11/01 6/04
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PROJECTS COMPLETED IN 2004

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS START
DATE

COMPLETION
DATE

NEUHAUS
ATELIERS

CCDP 2002-21

Graham Downes W/side 11th

bet F/G
17 apartments Completed 6/03 3/04

OMNI HOTEL/
METROPOLITAN
CCDP 99-0491

Burnham Dev.
Group

S/side L bet
6th/7th

512-room hotel;
32 condominiums

Completed 9/00 4/04

PADRES
PARKADE

CUP 2002-40

Padres 10th/Island/
11th/J

1,000-space garage;
3k retail

Completed 3/03 3/04

PALERMO
CCDP 40-0471

Barone Galasso Front/Cedar/
First/Beech

230 condominiums Completed 7/02 8/04

PARCEL C
PARKING LOT
CUP 2004-07

JMI Realty Park/Imperial/
Library Circle/

12th

500-space surface
parking lot

Completed 3/04 6/04

PARK BLVD.
WEST

CCDP 41-0557

Western Pacific W/side Park bet
Market/Island

120 condominiums;
6k retail

Completed 9/02 10/04

PORTA d’ITALIA 
CCDP41-240/241

Intracorp NW/SW corner of
Grape/Columbia 

 200 apartments; 
10 retail

Completed 7/02 1/04

PORTICO
CCDP 2002-13

Intracorp
Development

NE corner of
Ash/India

84 condominiums;
6k retail

Completed 3/03 10/04

SIXTH AND K
PARKADE

CUP 2002-45

CCDC K/6th/L/7th 1,000-space garage;
15k retail

Completed 5/03 8/04

STAYBRIDGE
SUITES

CCDP 41-0233

Sandy Shapery Park/A/
11th/Russ

68-room hotel Building remodel
completed for 68 rooms;

Future addition -112 rooms

5/03 1/04

TAILGATE PARK
CUP 41-0551

City of San Diego Park/K/
14th/Imperial 

1,060 parking spaces Completed 11/03 2/04

UNI0N SQUARE
CCDP 41-0224

Western Pacific
Development

N/side Broadway 
bet 14th/15th

262 condominiums Completed 2/02 Bldg 1 - 9/03
Bldg 2 - 6/04
Bldg 3 - 8/04
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FINAL 2004 PROJECT SUMMARY

CONDOMINIUMS APARTMENTS COMMERCIAL HOTEL ROOMS PUBLIC PARKING

PROJECTS UNDER CONSTRUCTION 3,164 776 256k RETAIL
488k OFFICE 

356 1,925

PROJECTS APPROVED;
PENDING CONSTRUCTION

2,954 534 291k RETAIL
393k OFFICE

3,041 950

PROJECTS SUBMITTED;
PENDING APPROVAL

 1,129 346 74k RETAIL
27k OFFICE 

0 0

TOTAL 7,247 1,656 621k RETAIL
935k OFFICE 

3,397 2,875

PROJECTS COMPLETED IN 2004 1,932 486 122 RETAIL
  0 k OFFICE 

580 4,603

PROJECTS COMPLETED IN 2003  948 823 91k RETAIL
0k OFFICE 

0 275

PROJECTS COMPLETED IN 2002  551 599 51k RETAIL
0k OFFICE

261 0

PROJECTS COMPLETED IN 2001  439 100 26k RETAIL
0k OFFICE

178 500

PROJECTS COMPLETED IN 2001-2004 3,870 2,008 290k RETAIL
0k OFFICE

1,019 5,378
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